

AT&T Business EDS Migration

Adobe Edge Delivery Services Migration Steps (749 Pages)

749

Pages to Migrate

45

Custom Blocks

9

Migration Phases

28-30

Weeks Duration

Pre-Migration

Weeks 1-2

Manual: 168 hrs

EC: 168 hrs

- Site audit & inventory (749 pages)
Understand full scope; prevent surprises
- Performance baseline
Establish metrics to measure ROI
- SEO audit
Preserve search rankings
- Stakeholder alignment & kickoff
Get executive buy-in
- Technical discovery
Identify API/integration dependencies

0

Foundation

Weeks 3-6

Manual: 474 hrs

EC: 334 hrs

- GitHub repository setup
Version control foundation
- AEM Cloud Service provisioning
Required for Universal Editor
- EDS site registration & fstab.yaml
Connect GitHub to EDS
- CI/CD pipeline setup
Automate deployments
- Run EC/AEMcoder for initial migration
Auto-generate block structure
- Update blocks, CSS, design tokens
Brand compliance
- Core navigation blocks
Header/footer on every page

1

Content Modeling

Weeks 7-8

Manual: 200 hrs

EC: 180 hrs

- Create component-model.json
JCR package structure for AEM importer
- Create component-definitions.json
Universal Editor field definitions
- Define content fragment models

2

Reusable content structure

- Update transformations
Handle content edge cases

3

Block Development

Weeks 9-14

Manual: 1,080 hrs EC: 600 hrs

- Hero blocks (6 variants)
Above-the-fold; critical for conversions
- Card blocks (10 variants)
Most reused across 749 pages
- Interactive blocks (10)
Tabs, accordion, carousel, modal, search
- Form blocks (4)
Lead capture is revenue-critical
- Content blocks (8)
Columns, quote, table, embed
- Product-specific blocks (6)
Pricing tables, comparisons

4

Page Review & Assets

Weeks 15-20

Manual: 1,350 hrs EC: 1,350 hrs

- Review each page (749 pages)
Ensure content accuracy
- URL redirect mapping
Preserve SEO; prevent broken links
- DAM asset migration
Images/PDFs in AEM for authoring
- Image optimization
Core Web Vitals performance

5

Edge Workers & APIs

Weeks 21-22

Manual: 340 hrs EC: 340 hrs

- Move servlets/APIs to Edge workers
EDS is static; dynamic needs edge
- Pricing API integration
Real-time pricing for trust
- Lead form submission handling
Revenue-critical CRM integration
- Search functionality
UX requirement for 749 pages

6

AEM Migration

Weeks 23-24

Manual: 280 hrs EC: 280 hrs

- Migrate custom functionality
Preserve business logic
- Meta-schema, taxonomy, workflows
Content governance
- User/group migration
Security; access controls
- Workflow configuration
Approval processes

7

Integrations

Weeks 25-26

Manual: 160 hrs EC: 160 hrs

- Analytics/tracking setup
Track conversions and ROI
- Third-party scripts
Chat, pixels, consent banner
- Search indexing
SEO; crawl 749 pages
- Social meta tags
Social sharing previews

8

Validation & Testing

Weeks 27-28

Manual: 620 hrs EC: 585 hrs

- Validate all functionalities
Ensure nothing broken
- Accessibility audit (WCAG 2.1 AA)
Legal ADA compliance
- Performance/load testing
Core Web Vitals targets
- SEO validation
No ranking loss
- Security review
XSS, CSP protection

Launch

Weeks 29-30

Manual: 336 hrs

EC: 331 hrs

→ Domain/DNS configuration
SSL; production readiness

→ UAT & stakeholder sign-off
Business approval

→ DNS cutover & rollback plan
Safe deployment

→ Author training
Enable content team

→ Hypercare & monitoring
99.9% uptime SLA

Manual Approach Hours EC/AEMCoder Hours (Accelerated)

Migration Summary

7,250

Manual Hours

6,450

EC/AEMCoder Hours

800

Hours Saved

\$1.39M

Manual Cost

\$1.22M

EC/AEMCoder Cost

~13%

Cost Savings